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Parcel D-1 Phase |l Presentation Overview

— Radiological Site Background and Impacted Areas

— Original Scope to Achieve Radiological Free
Release

— Parcel D-1 Phase |l Field Activities and Findings
— Planned Additional Work
— Revised Reporting Schedule
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~".Radiological Site Background for Parcel D-1 Phase Il

Former National Radiological Defense Laboratory (NRDL) Area

Rectangular area was hand drawn on a 1949 map of HPNS showing locations that
the NRDL occupied. The former uses is unknown but possibly an outside storage
area to support the research being performed by NRDL.

Ship Berths (14, 21, 22, and 29)
Berthing of OPERATION CROSSROADS ships and NRDL usage.

Sanitary Sewer/ Storm Drain Lines

Radiological contamination entered the SS/SD system through drains from
various radiologically impacted buildings across the base.

Railroad Ties Staged in Parcel D-1

Removed from South Pier and Gun Mole Pier during radiological remediation
activities and possibly radiologically impacted.

Radiological Screening Yard (RSY) 2

One of several screening pad areas built by the Navy to process radiologically
impacted soil from various areas across the base under the Basewide RAD TCRA.
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Parcel D-1 Phase Il Original Scope to
Achieve Radiological Free Release

* Removal, surveying , and
remediation of 5,455 LF of
sanitary sewer and storm
drain (SS/SD)

* Radiological surveying and/or
remediation of the NRDL Site
and Ship Berths (14, 21, 22,
and 29)

¢ Removal of Radiological
Screening Yard (RSY) 2 pads

* Radiological surveying and
waste disposal of railroad ties

The former NRDL site is approximately 300 ft (100 m) north-northwest of Berth 21. The Naval Radiological Defense Laboratory
(NRDL) was established with the original mission of supporting the decontamination efforts on

OPERATION CROSSROADS ships. Consequently, it is a potential storage site of OPERATION CROSSROADS material. Currently,
the site is an open area.

Hunters Point Naval Ship Yard, BCT, Dec-2-10

ED_006787_00010820-00006



Parcel D-1 Phase |l Field Activities

SR
Rail Ties staged for GWS Excavation of SS/SD

Rail Ties Staged for T/D

Excavation of SS/SD
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Parcel D-1 Phase |l Field Activities

RSY Pad Removal Activities

5 e A
GWS following the RSY Pad Removal
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Parcel D-1 Phase Il Findings

1. To date, the Navy has identified and retrieved a total of nine
(9) radiological objects across the Parcel D-1, Phase |l area:

Two (2) from trench soil units during removal and surveying of the SS/SDs

- Unknown depth (identified on RSY pads after excavation of trench soils)
Four (4) from the former NRDL site

- 4” 1o 36” below ground surface (bgs)
Three (3) from the southern block of Parcel D-1

-0.5” to 24” bgs

2. In addition, during the final gamma walkover survey (GWS)
following the RSY-2 pad removals, gamma readings that may
potentially be from Ra-226 activity were identified in the
footprints of former RSY pads D11, D12, D18, and D19.

The Navy has determined that additional investigation and
surveys are needed to further explore these findings.

Identified and removed 9 anomalies -remediated (emphesize)

Final GWS analysis of the anaysis of it based on what ctr told us.. As soon as we have something reportable
What s the issue? Unforseen site conditions...
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" Parcel D-1, Phase Il Pictures of
Identified Radiological Objects
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Planned Additional Work for Parcel D-1,
- Phase I

To address elevated gamma readings on RSY-2 Pads:

* Conduct a more thorough background analysis of data to help ascertain
where an anomaly may be present subsurface.

* Investigate anomalous gamma readings using gamma hand scanning
instruments (Nal 2"'x2" gamma scintillator) and hand tools to determine the
source and depth.

* Excavate and remediate all positively identified anomalies and surrounding
area.
To address objects found in southern block of Parcel D-1:

* Conduct 100% GWS of southern block to identify the presence of any other
surface devices.

* Conduct similar analysis of data as described above.

e Excavate and remediate all positively identified anomalies and surrounding
soil.

We think a lot of it serpentinite

Dredge material
Different gamma signhatures.
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Southern Block of Parcel D-1
Planned Additional GWS
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Revised Reporting Schedule
Parcel D-1, Phase Il Reporting

 Draft Parcel D-1 Ship Berths FSS Report — June 2015
 Draft Parcel D-1 NRDL FSS Report — June 2015

« Draft Parcel D-1 Phase II RACR - Fall 2015
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